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ESTIMATE RUN 09/05/2012

ESTIMATE SUMMARY 10:05:51

CONTID: C15042         ESTIMATE NO: 0001 PROG 2005

PCN: 15042-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 PASS LANES MONTE VISTA & ALAMOSA PERCENT TIME:

PROJECT NO: NH 1602-105                   

US 160 PASS LANES MONTE VISTA & ALAMOSA

NAME OF ROAD: SH160A

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 08/31/2012 DATE TIME STARTED 05/04/2012

14802 W. 44th AVENUE DATE LET 04/12/2012 DATE WORK BEGAN

 DATE AWARDED 04/26/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/04/2012 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 05/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,955,170.16 PARTICIPATING $ $ 114,120.39

AWARD PROJECT AMT: 5,860,288.16 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 322,817.39

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,423.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.71

WORK DAYS

WORK DAYS

1.64%

6,841,049.77

114,120.39

436,937.78

433,514.17

$

$

$

$

114,120.39

0.00

114,120.39

322,817.39

436,937.78

-3,423.61

0.00

433,514.17

0.00

AMOUNT DUE 433,514.17 433,514.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 433,514.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO GRANDE

25.0 TIME ALLOW: 170

ORIG TIME ALLOW: 170
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PCN: 15042-BID    ESTIMATE RUN 09/05/2012

PROJECT: NH 1602-105                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.750

201-00000  
 

1.000

L S 

18,810.14000 14,107.610.750

14,107.61

0010 Removal of Structure 0.000

4.000

202-00001  
 

4.000

EACH

5,073.82000 20,295.284.000

20,295.28

0015 Removal of Delineator 0.000

99.000

202-00090  
 

176.000

EACH

5.07000 501.9399.000

501.93

0020 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

1,400.000

SF  

3.15000 0.000.000

0.00

0025 *Removal of Ground Sign 0.000

5.000

202-00810  
 

9.000

EACH

152.21000 761.055.000

761.05

0030 *Removal of Fence 0.000

12,332.000

202-01000  
 

15,840.000

LF  

0.50000 6,166.0012,332.000

6,166.00

0035 Muck Excavation 0.000

0.000

203-00100  
 

1,000.000

CY  

8.79000 0.000.000

0.00

0040 Proof Rolling 0.000

0.000

203-01100  
 

100.000

HOUR

102.83000 0.000.000

0.00

0045 Rolling 0.000

0.000

203-01140  
 

50.000

HOUR

114.15000 0.000.000

0.00

0050 Blading 0.000

0.000

203-01500  
 

100.000

HOUR

131.13000 0.000.000

0.00

0055 Potholing 0.000

4.000

203-01597  
 

80.000

HOUR

136.99000 547.964.000

547.96
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PCN: 15042-BID    ESTIMATE RUN 09/05/2012

PROJECT: NH 1602-105                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Excavation 0.000

0.000

206-00000  
 

32.000

CY  

101.48000 0.000.000

0.00

0065 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

22.000

CY  

101.48000 0.000.000

0.00

0070 Topsoil 0.000

0.000

207-00205  
 

7,041.000

CY  

15.11000 0.000.000

0.00

0075 *Erosion Log 0.000

0.000

208-00005  
 

4,860.000

LF  

4.21000 0.000.000

0.00

0080 *Silt Fence 0.000

14,080.000

208-00020  
 

20,450.000

LF  

0.98000 13,798.4014,080.000

13,798.40

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

507.38000 0.000.000

0.00

0090 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

3.000

EACH

1,014.76000 0.000.000

0.00

0095 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

32.47000 0.000.000

0.00

0100 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

70.02000 0.000.000

0.00

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

10.000

HOUR

152.21000 0.000.000

0.00

0110 Removal of Trash 0.000

0.000

208-00107  
 

5.000

HOUR

55.70000 0.000.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 09/05/2012

PROJECT: NH 1602-105                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Supervisor 0.000

5.000

208-00206  
 

170.000

DAY 

59.69000 298.455.000

298.45

0120 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

148,003.000

GAL 

0.78000 0.000.000

0.00

0125 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

3.000

EACH

405.91000 0.000.000

0.00

0130 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

1.000

EACH

431.27000 0.000.000

0.00

0135 *Reset Ground Sign 0.000

0.000

210-00810  
 

33.000

EACH

202.95000 0.000.000

0.00

0140 *Seeding (Native) 0.000

0.000

212-00006  
 

20.000

ACRE

471.51000 0.000.000

0.00

0145 *Soil Conditioning 0.000

0.000

212-00032  
 

20.000

ACRE

1,978.79000 0.000.000

0.00

0150 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

20.000

ACRE

629.15000 0.000.000

0.00

0155 *Mulch Tackifier 0.000

0.000

213-00061  
 

4,000.000

LB  

2.28000 0.000.000

0.00

0160 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

100.000

SY  

2.49000 0.000.000

0.00

0165 *Herbicide Treatment 0.000

0.000

217-00020  
 

10.000

HOUR

121.77000 0.000.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 09/05/2012

PROJECT: NH 1602-105                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 2) 0.000

0.000

304-02005  
 

42,679.000

CY  

18.91000 0.000.000

0.00

0170 MATERIAL ALLOWANCE ABC Class 2 0.000

24,957.998CY  

5.31479 132,646.5224,957.998

132,646.52

0175 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

17,652.000

CY  

21.76000 0.000.000

0.00

0175 MATERIAL ALLOWANCE ABC Class 6 0.000

6,889.999CY  

6.87676 47,380.876,889.999

47,380.87

0180 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

45.000

TON 

101.48000 0.000.000

0.00

0185 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

553.000

310-00608  
 

114,232.000

SY  

1.65000 912.45553.000

912.45

0190 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

100.000

SY  

45.66000 0.000.000

0.00

0195 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

19,763.000

TON 

67.08000 0.000.000

0.00

0195 MATERIAL ALLOWANCE 5/8" Rock 0.000

19,762.999TON 

2.66265 52,621.9519,762.999

52,621.95

0195 MATERIAL ALLOWANCE Crusher Fines 0.000

5,267.000TON 

4.09629 21,575.165,267.000

21,575.16

0200 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

19,989.000

TON 

76.66000 0.000.000

0.00
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PCN: 15042-BID    ESTIMATE RUN

PROJECT: NH 1602-105                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 MATERIAL ALLOWANCE 5/8" Rock 0.000

11,376.000TON 

2.66266 30,290.4211,376.000

30,290.42

0205 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

17,966.000

GAL 

2.75000 0.000.000

0.00

0210 Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

9,200.000

GAL 

3.04000 0.000.000

0.00

0215 Geogrid Reinforcement 0.000

0.000

506-01020  
 

149,000.000

SY  

1.30000 0.000.000

0.00

0215 MATERIAL ALLOWANCE GeoGrid 0.000

50,902.998SY  

0.75246 38,302.4750,902.998

38,302.47

0220 *End Post 0.000

0.000

607-00005  
 

20.000

EACH

147.14000 0.000.000

0.00

0225 *Corner and Line Brace Post 0.000

3.000

607-00010  
 

40.000

EACH

170.48000 511.443.000

511.44

0230 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

15,840.000

LF  

1.07000 0.000.000

0.00

0235 *Fence (Plastic) 0.000

400.000

607-11525  
 

400.000

LF  

2.54000 1,016.00400.000

1,016.00

0240 *16 Foot Gate 0.000

0.000

607-60116  
 

3.000

EACH

695.11000 0.000.000

0.00

0245 *Delineator (Type I) 0.000

0.000

612-00001  
 

250.000

EACH

23.34000 0.000.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 09/05/2012

PROJECT: NH 1602-105                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Delineator (Type II) 0.000

0.000

612-00002  
 

20.000

EACH

24.35000 0.000.000

0.00

0255 *Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

25.37000 0.000.000

0.00

0260 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

67.000

SF  

15.22000 0.000.000

0.00

0265 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

84.000

SF  

17.25000 0.000.000

0.00

0270 *Sign Panel (Special) 0.000

0.000

614-00035  
 

18.000

SF  

21.31000 0.000.000

0.00

0275 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

148.000

LF  

9.13000 0.000.000

0.00

0280 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

26.000

EACH

50.74000 0.000.000

0.00

0285 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

140.000

LF  

22.32000 0.000.000

0.00

0290 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

28.000

EACH

223.25000 0.000.000

0.00

0295 Construction Surveying 0.000

0.000

625-00000  
 

1.000

L S 

56,319.41000 0.000.000

0.00

0300 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

366,000.00000 0.000.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 09/05/2012

PROJECT: NH 1602-105                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Pavement Marking Paint 0.000

0.000

627-00001  
 

1,044.000

GAL 

25.37000 0.000.000

0.00

0310 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

507.000

GAL 

62.92000 0.000.000

0.00

0315 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

1,322.000

SF  

13.70000 0.000.000

0.00

0320 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30329  
 

386.000

SF  

10.40000 0.000.000

0.00

0325 *Flagging 0.000

0.000

630-00000  
 

7,000.000

HOUR

20.30000 0.000.000

0.00

0330 *Traffic Control Inspection 0.000

26.000

630-00007  
 

80.000

DAY 

91.33000 2,374.5826.000

2,374.58

0335 *Traffic Control Management 0.000

1.000

630-00012  
 

170.000

DAY 

583.49000 583.491.000

583.49

0340 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

2.000

EACH

456.64000 0.000.000

0.00

0345 *Construction Traffic Sign (Panel Size A) 0.000

9.000

630-80341  
 

40.000

EACH

40.59000 365.319.000

365.31

0350 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

80.000

EACH

50.74000 558.1411.000

558.14

0355 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

16.000

EACH

60.89000 0.000.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 09/05/2012

PROJECT: NH 1602-105                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

5,073.82000 5,073.821.000

5,073.82

0365 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

2.000

EACH

761.07000 0.000.000

0.00

0370 *Drum Channelizing Device 0.000

126.500

630-80360  
 

500.000

EACH

20.30000 2,567.95126.500

2,567.95

0375 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

50.000

EACH

40.59000 0.000.000

0.00

0380 *Traffic Cone 0.000

7.500

630-80380  
 

200.000

EACH

6.09000 45.687.500

45.68

0385 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

2,536.91000 0.000.000

0.00

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

489,852.360

F A 

1.00000 0.000.000

0.00

0395 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A Asphalt Pavement Incentive (Smoothness) 0.000

0.000

700-70012  
 

162,953.000

F A 

1.00000 0.000.000

0.00

0405 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

45,644.000

F A 

1.00000 0.000.000

0.00

0410 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

252,169.000

F A 

1.00000 0.000.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 09/05/2012

PROJECT: NH 1602-105                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

3,840.000

HOUR

1.00000 0.000.000

0.00

0420 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

103,276.000

F A 

1.00000 0.000.000

0.00

0425 F/A Adjust (Utilities) 0.000

0.000

700-70060  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 393,302.93393,302.936,911,535.31CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

20,295.28000 20,295.281.000

20,295.28

0440 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

20,295.28000 20,295.281.000

20,295.28

0445 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

3,044.29000 3,044.291.000

3,044.29

CAT 43,634.8543,634.8543,634.85CURRENT AMT0400 $ $ $

$ 436,937.78436,937.78$6,955,170.16$CURRENT AMTPROJECT TOTAL


